INVOICES

INVOICE GUIDELINES “ON-CALL” CONTRACTS

PRIME CONSULTANT INVOICE (SAMPLE)

SUB CONSULTANT INVOICE (SAMPLE)

CONTRACT SUMMARY

PROJECT PROGRESS REPORT

DISADVANTAGED BUSINESS ENTERPRISES UTILIZATION REPORT (ADM-3069)
TIMESHEET SAMPLE

INVOICE DISPUTE (FA 0209A)

PROMPT PAYMENT GUIDE

PREAPPROVAL OVERTIME REQUEST

FUND CHANGE REQUEST (FCR Form) (Use when applicable)



District 8, Consultant Services Unit
Invoice Guidelines “On Call” Contracts

1. Allinvoices should be on Consultant’s letterhead for all pages with page
numbers.

2. Consultant's address, phone number, and fax number should be
preprinted on each invoice.

3. Identify Contract Number, Task Order Number, Task Order Period of
Performance (POP), Task Order Amount, Invoice Number, Invoice Date,
and Billing Period. (Update according to any amendments.)

4. Do not exceed the Task Order Amount.

5. Have a unique invoice number that follows a consecutive (sequential)
numbering system for each Task Order.

6. Invoice Date: If a revision or a supplemental is necessary, the Invoice
Date needs to be updated at the date of the revision.

7. The Billing Period should be within the Task Order Period of Performance.

8. Direct Labor Costs: All charges should have a sub-total by Project
Number, Work Breakdown Structure (WBS) to the level as described on
the Task Order Cost Proposal, Hours and Labor Cost.

9. Each invoice should include a breakdown of billing rates as listed in the
task order cost proposal and hours worked for each staff member.

10.Other Direct Costs: If applicable, each invoice should include required
documentation for other direct costs (ODC), such as Travel Expense
Claims, receipts for supplies and or services.

11.Sub Consultant Costs: (Summary of Sub invoice)
Identify Name of Sub Consultant, DBE/DVBE/SBE Certification (if
applicable), Invoice Number, Project Number, Work Breakdown Structure
(WBS) to the level as described on the Task Order Cost Proposal, Hours,
Labor plus ODC.

12.Project Summary (Prime + Subs):
Identify by project the EA Number, Project Number, Work Breakdown
Structure (WBS) to the level as described on the Task Order Cost
Proposal, Hours, Labor, ODC and total Labor and ODC.



13.Approval Signatures: Invoices should be signed by the Consultant's
Contract Manager, attesting to the invoice accuracy, and approving all
costs billed.

14.Sub Consultant Invoices: (See sub invoice sample)
When billing for Sub Consultant the invoice format must be the same as
the Prime Consultant’s invoice format and must be signed by the Sub-
consultant's Contract Manager and approved by the Prime Consultant’s
Contract Manager.

Additional things to remember:
» Do not reformat the invoice.
* Invoice separately for each task order.
» The font size on the invoice should be no smaller than Arial / 12 Pt.

¢ Contract Summary Report: Two copies must be submitted with each
invoice package.

e Project Progress Report: Two copies must be submitted with each
invoice package.

» Invoice packages must be mailed or hand delivered and should include
an original invoice plus two copies and one set of back-up. Preferably
submitted on or about the same time every month, and addressed to
the Contract Manager.

e Submittal of complete invoice packages should follow the Budget
Detail and Payment Provisions section of your contract: “Invoices shall
be submitted no later than 45 calendar days after completion of each
billing period.”

e “Notes:” This section is for your use. Feel free to comment on any
changes, additions, or explanations.



|
PRIME CONSULTANT LETTERHEAD (Company Name, Address, Phone No. & Fax No.)

=

Contract No.:

‘\ﬂ‘} REVISED: 4/30/14
Page 1 of X
Task Order No.:

Task Order Period of Performance:

Attn: (Contract Manager)
State of California
Department of Transportation

District X Task Order Amount: E:r
"strict Address) Invoice No: H‘EI
Invoice Date:

™

Billing Period (Begin Date and End Date) :
Consultant Project/Job/Reference No.:

Prime Consultant Costs:
Direct Labor Costs:
(Attach Time Sheets and Overtime Pre-Approval)

Employee Name Classification Regular / OT Project No. WBS Billing Rate Hours Labor Cost
A Project Manager Regular 08000000043 18000 $220.00 T 1 $220.00
SUB-TOTAL i 08000000043 100.00 2] 3 $220.00
A Project Manager Regular 08000000043 270.00 $220.00 1 $220.00
B ARE/Construction Inspector Regular 08000000043 270.00 $138.00 40 $5,520.00
C Office Engineer Reqular 08000000043 270.00 $125.00 30 $3,750.00
SUB-TOTAL 08000000043 270.00 71 $9,490.00
A Project Manager Regular 08000007043 270.00 $220.00 1 $220.00
B ARE/Construction Inspector Regular 08000007043 270.00 $138.00 40 $5,520.00
C Office Engineer Regular 08000007043 270.00 $125.00 30 $3,750.00
SUB-TOTAL 08000007043 270.00 71 $9,490.00
Total Prime Consultant Direct Labor Cost : 143 $19,200.00
Other Direct Costs:
(See Notes Below)
Name / In House / Vendor _ Description Invoice / Ref No| Project No. WBS Unit Price |No. of Unitg| QDC
B [10] "TPer Diem for Field Crew Jul-12 08000000043 270.00 $200.00 1 $200.00
SUB-TOTAL 08000000043 270.00 1 $200.00
Total Prime Consultant Other Direct Cost: $200.00
Notes:
Total Prime Consultant Cost:
Sub-Consultant Costs:
(Attach Detail Sub Consultant Invoices in the same format as this Invoice)
Name of Sub-Consultant _"DBE/DVBE/SB Invoice No Project No. WBS Hours Labor + ODC
ABC Consulting 11 ] SBE 12345 08000000043 100.00 1 $220.00
SUB-TOTAL 08000000043 100.00 1 $220.00
ABC Consulting SBE 12345 ] 08000000043 270.00 40 $5,380.00
SUB-TOTAL 08000000043 270.00 40 $5,380.00
123 Engineering DVBE 54321 [ 08000007043 270.00 20 $2,500.00
SUB-TOTAL 08000007043 270.00 20 $2,500.00
Total Sub Consultant Costs: 61 $8,100.00
Total Hours  Total Amount

Grand Total (Prime + Subs): | 204 $27,500.00]

Project Summary ( Prime + Subs ):

[12 ] EA No. Project No. WBS Hours Labor 0oDC Labor + ODC
007173 08000000043 100700 2 $440.00 $0.00 $440.00
SUB-TOTAL | 08000000043 100.00 2| $440.00 $0.00 $440.00

007173 08000000043 270.00 111 $14,770.00 $300.00 $15,070.00

SUB-TOTAL | 08000000043 270.00 111| $14,770.00 $300.00 $15,070.00

4440U3 08000007043 270.00 91| $11,990.00 $0.00 $11,990.00

SUB-TOTAL | 08000007043 270.00 91| $11,990.00 $0.00 $11,990.00

Total: 204] $27,200.00 | $300.00 | $27,500.00

proval Signatures:

(Printed Name Here)
Consultant Contract Manager

| the undersigned hereby ceﬂTfy that | have examined the charges contained in this invoice
and that they are true and correct to the best of my knowledge.

IE Date

APPROVED FOR PAYMENT

(Printed Name Here)
Caltrans Contract Manager

Date




PRIME CONSULTANT LETTERHEAD (Company Name, Address, Phone No. & Fax No.)

Attn: (Contract Manager)
State of California
Department of Transportation
District X

strict Address)

Contract No.:

Task Order No.

Page 1 of X

Task Order Period of Performance:
Task Order Amount:

Invoice No:
Invoice Date:

Billing Period (Begin Date and End Date) :
Consultant Project/Job/Reference No.:

Prime Consultant Costs:

REVISED: 4/30/14

Direct Labor Costs:
(Attach Time Sheets and Overtime Pre-Approval)
Employee Name Classification Regular / OT Project No. WBS Billing Rate Hours Labor Cost
A Project Manager Regular 08000000043 100.00 $220.00 1 $220.00
SUB-TOTAL 08000000043 100.00 1 $220.00
A Project Manager Regular 08000000043 270.00 $220.00 1 $220.00
B ARE/Construction Inspector Regular 08000000043 270.00 $138.00 40 $5,520.00
C Office Engineer Regular 08000000043 270.00 $125.00 30 $3,750.00
SUB-TOTAL 08000000043 270.00 71 $9,490.00
A Project Manager Regular 08000007043 270.00 $220.00 1 $220.00
B ARE/Construction Inspector Regular 08000007043 270.00 $138.00 40 $5,520.00
C Office Engineer Regular 08000007043 270.00 $125.00 30 $3,750.00
SUB-TOTAL 08000007043 270.00 71 $9,490.00
Total Prime Consultant Direct Labor Cost : 143 $19,200.00
Other Direct Costs:
(See Notes Below)
Name / In House / Vendor Description Invoice / Ref No|  Project No. WBS Unit Price |No. of Unitg OoDC
B Per Diem for Field Crew Jul-12 08000000043 270.00 $200.00 1 $200.00
SUB-TOTAL 08000000043 270.00 1 $200.00
Total Prime Consultant Other Direct Cost: $200.00

Notes:

Sub-Consultant Costs:

(Attach Detail Sub Consultant Invoices in the same format as this Invoice)

Total Prime Consultant Cost: $19,400.00

Name of Sub-Consultant DBE/DVBE/SB! Invoice No Project No. WBS Hours | Labor + ODC
ABC Consulting SBE 12345 08000000043 100.00 1 $220.00
SUB-TOTAL 08000000043 100.00 1 $220.00
ABC Consulting SBE 12345 [ 08000000043 270.00 40 $5.380.00
SUB-TOTAL 08000000043 270.00 40 $5,380.00
123 Engineering DVBE 54321 [ 08000007043 270.00 20 $2,500.00
SUB-TOTAL 08000007043|  270.00 20 $2,500.00
Total Sub Consultant Costs: 61 $8,100.00

Total Hours Total Amount

Project Summary ( Prime + Subs ):

Grand Total (Prime + Subs): |

204] $27,500.00]

proval Signatures:

| the undersigned hereby certify that | have examined the charges contained in this invoice
and that they are true and correct to the best of my knowledge.

(Printed Name Here)
Consultant Contract Manager

Date

EA No. Project No. WBS Hours Labor ODC Labor + ODC
007173 08000000043 100.00 2 $440.00 $0.00 $440.00
SUB-TOTAL | 08000000043 100.00 2 $440.00 $0.00 $440.00
007173 08000000043 270.00 111 $14,770.00 $300.00 | $15,070.00
SUB-TOTAL | 08000000043 270.00 111 $14,770.00 $300.00 | $15,070.00
4440U3 08000007043 270.00 91| $11,990.00 $0.00 $11,990.00
SUB-TOTAL | 08000007043 270.00 91| $11,990.00 $0.00 $11,990.00
Total: 204| $27,200.00 $300.00 | $27,500.00

APPROVED FOR PAYMENT

(Printed Name Here)
Caltrans Contract Manager

Date




SUB CONSULTANT LETTERHEAD (Company Name, Address, Phone No. & Fax No.)

Attn: (Prime Consultant Contract Manager)
Prime Consultant's Name
Address

REVISED: 4/30/14
——>Page 1 of X
Contract No.:

Task Order No.:

Task Order Period of Performalﬁ:

Task Order Amoupt:
Invoice No: 5 ]
Invoice Date: 5 ]

Sub-Consultant Costs:

Billing Period (Begin Date and End Date) : E
Consultant Project/Job/Reference No.:

Direct Labor Costs:

(Attach Time Sheets and Overtime Pre-Approval)

Employee Name Classification Regular / OT Project No. WBS Billing Rate| Hours Labor Cost
A Project Manager Regular 08000000043 100.00 $220.00 1 $220.00
SUB-TOTAL 08000000043 100.00 9 1 $220.00
B ARE/Construction Inspector Regular 08000000043 270.00 $132.00 20 $2.640.00
C ARE/Construction Inspector Regular 08000000043 270.00 $132.00 20 $2,640.00
SUB-TOTAL 08000000043 270.00 40 $5,280.00
Total Prime Consultant Direct Labor Cost : 41 $5,500.00
Other Direct Costs:
(See Notes Below)
Name / In House / Vendor _| Description Invoice / Ref No Project No. WBS Unit Price |No. of Unitg] ODC
A m Per Diem for Field Crew Jul-12 08000000043 270.00 $50.00 1 $50.00
B Per Diem for Field Crew Jul-12 08000000043 270.00 $50.00 1 $50.00
SUB-TOTAL 08000000043 270.00 1 $100.00
Total Prime Consultant Other Direct Cost: $100.00

Notes:

Sub-Consultant Cost: $5,600.00

Grand Total: |

Total Hours

Total Amount

4|

$5,600.00|

Project Summary:

12 EA No. Project No. WBS Hours Labor oDC Labor + ODC
007173 08000000043 100.00 1| $220.00 $0.00 $220.00
SUB-TOTAL | 08000000043 100.00 1| $220.00 $0.00 $220.00
007173 08000000043 270.00 40| $5,280.00 | $100.00 $5,380.00
SUB-TOTAL | 08000000043 270.00 40| $5,280.00 | $100.00 $5,380.00
Total: 56| $5,500.00 | $100.00 $5,600.00

Approval Signatures:

(Printed Name Here) -

Sub-Consultant Contract Manager

| the undersigned hereby certify that | have examined the charges contained in this invoice
and that they are true and correct to the best of my knowledge.

Date

APPROVED FOR PAYMENT

(Printed Name Here)

. Date

|Prime Consultant Contract Manager




SUB CONSULTANT LETTERHEAD (Company Name, Address, Phone No. & Fax No.)

Attn: (Prime Consultant Contract Manager)

Prime Consultant's Name
Address

Contract No.:

Task Order No.:

Page 1 of X

Task Order Period of Performance:
Task Order Amount:

Invoice No:
Invoice Date:

Billing Period (Begin Date and End Date) :
Consultant Project/Job/Reference No.:

Sub-Consultant Costs:
Direct Labor Costs:

(Attach Time Sheets and Overtime Pre-Approval)

REVISED: 4/30/14

Employee Name Classification Regular / OT Project No. WBS Billing Rate| Hours Labor Cost
A Project Manager Regular 08000000043 100.00 $220.00 1 $220.00
SUB-TOTAL 08000000043 100.00 1 $220.00
B ARE/Construction Inspector Regular 08000000043 270.00 $132.00 20 $2,640.00
C ARE/Construction Inspector Regular 08000000043 270.00 $132.00 20 $2,640.00
SUB-TOTAL 08000000043 |  270.00 40[  $5,280.00]
Total Prime Consultant Direct Labor Cost : 41 $5,500.00
Other Direct Costs:
(See Notes Below)
Name / In House / Vendor Description Invoice / Ref No| Project No. WBS Unit Price |No. of Unitg oDC
A Per Diem for Field Crew Jul-12 08000000043 270.00 $50.00 1 $50.00
B Per Diem for Field Crew Jul-12 08000000043 270.00 $50.00 1 $50.00
SUB-TOTAL 08000000043 270.00 1 $100.00
Total Prime Consultant Other Direct Cost: $100.00

Notes:

Sub-Consultant Cost: $5,600.00

Total Hours Total Amount

Grand Total: | 41]  $5,600.00]
Project Summary:

EA No. Project No. WBS Hours Labor obc Labor + ODC

007173 08000000043 100.00 1] $220.00 $0.00 $220.00

SUB-TOTAL | 08000000043 100.00 1] $220.00 | $0.00 $220.00

007173 | 08000000043 270.00 40| $5,280.00 | $100.00 | $5,380.00

SUB-TOTAL | 08000000043 270.00 40| $5,280.00 | $100.00 | $5,380.00

Total: 56| $5,500.00 | $100.00 | $5,600.00

Approval Signatures:

I the undersigned hereby certify that | have examined the charges contained in this invoice
and that they are true and correct to the best of my knowledge.

(Printed Name Here)
Sub-Consultant Contract Manager

Date

APPROVED FOR PAYMENT

(Printed Name Here)
Prime Consultant Contract Manager

Date




CONTRACT SUMMARY

Contract Number:

Description of Contract:
Period of Performance:

Consultant:

Contract
Total
Amount

$ 1,000,000.00 $

DBE
DVBE
SBE

Task Order

BWN =

$

Contract
Total Billings
to Date

200,000.00 $ 800,000.00

Total
Contract
Amount

100,000.00

Begin Date
1/1/2002
1/1/2002
1/1/2002
1/1/2002

08A0XXX

On Call Construction Inspection

1/1/2002 to 1/1/2005

XYZ Engineering

Contract
Total

Remaining

Contract
Goal
17%

End Date
1/1/2003
1/1/2003
1/1/2003
1/1/2003

Percent

Usage
10%

Total
Amount
$300,000.00
$100,000.00
$ 50,000.00
$100,000.00
$ 550,000.00

Total
Previous
Billings
40,000.00
38,000.00
10,000.00
10,000.00

€ &

Current

Billing
$ 10,000.00
$ 2,000.00
$ 40,000.00
$ 50,000.00

Total

Billings

to Date
$ 50,000.00
$ 40,000.00
$ 50,000.00
$ 60,000.00

aad | R

98,000.00

$102,000.00

$ 200,000.00

Date:

Remaining
Amount
$250,000.00
$ 60,000.00
$ =
$ 40,000.00
$ 350,000.00

1172002



REVISED: 4/30/14

PROJECT PROGRESS REPORT

TO: Chee Ong / CT-08
COPIES TO:

FROM:

DATE: June 30, 2010
CONTRACT NO:

PROJECT NO:

PROJECT:

PROGRESS PERIOD:

Progress has taken place for the reporting period as summarized below. Please request from the author any clarification desired.

PROGRESS DURING THIS PERIOD

Task Order #1 (PN 08-0000-0004-3): Work on this task order continued. We attended
constructibility review meeting on 3/5/03. We prepared responses to review comments
during the month.

Activity Code Task Description Estimated Percent
Complete
100 Perform Project Management _ 60%
185 Perform Base Maps and Plan Sheets 90%
230 Prepare Draft PS&E 35%
255 Circulate, Review, and Prepare Final District 0%
Package

Note: Please submit two Project Progress Report per Task Order.
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
INVOICE DISPUTE AND RETURNED STOCK NOTIFICATION

FA-0209A (NEW 6/2000)
1. VENDOR ADDRESS 2.
DATE
I j INVOICE NUMBER
AMOUNT
J DATE RECEIVED
o CONTRACT/PO NUMBER

3. INVOICE DISPUTE >>>>>>>>>>>>>> The invoice is disputed for the following reasons:

[[] soODS/SERVICES NOT RECIEVED [] DUPLICATE BILLING
[[] NONCOMPLIANCE WITH CONTRACT [] oamacep coops
[] NcoRRrECT BILLING [] omHer

4. RETURNED STOCK >>>>>>>>>>>>>> The following goods are being returned:

DESCRIPTION QUANTITY PRICE AMOUNT REASON FOR RETURN

ACTION NEEDED:
| hereby certify this Returned stock applies to the original Contract/PO

[[] MATERIAL TO BE REPLACED referred to above.

[:I CANCEL RETURNED ITEMS FROM PURCHASE ORDER
REQUESTOR/RECEIVER SIGNATURE

D CORRECTED INVOICE REQUIRED FROM VENDOR

Return to the above is approved
[ ] VENDOR TO ISSUE CREDIT MEMO

AUTHORIZED SIGNATURE

5. THIS NOTIFICATION IS A FOLLOW-UP TO A PHONE CONVERSATION WITH THE PERSON FROM YOUR COMPANY WHOSE NAME APPEARS
BELOW:

PHONE

IF YOU HAVE ANY QUESTIONS REGARDING THIS NOTIFICATION, CONTACT
PHONE

NAME
DATE DISPUTE RESOLVED

RESOLUTION

INITIALS

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records
and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




The Prompt Payment Guide can be found at ... ..
http://onramp.dot.ca.gov/hg/accounting/PromptPayment/index.htm

Click on Quick Links — Prompt Payment Act

Prompt Payment Guide

Welcome!

Welcome to the Prompt Payment Guide developed by the Division of Accounting (DofA),
Office of External Accounts Payable (OEAP) and Office of Travel and Local Assistance
Accounts Payable (OTLA). :

This guide was developed as a resource for Department of Transportation employees to be

able to provide information regarding the California Prompt Payment Act (the Act.)
Included in this guide are:

e prompt payment deadlines and penalties
e how to submit a complete payment package
e disputing invoices

e forms

other payment information.

If you are unable to locate the information you need, please contact your liaison in either
OEAP or OTLA.
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BULLETIN #:

ISSUE DATE:
TERM DATES:

TO:

SUBJECT:

PURPOSE:

BACKGROUND:

AB 15-03

January 7, 2015
January 7, 2015 - Until Rescinded

All Caltrans Employees

California Prompt Payment Act

To remind the Department of the California Prompt Payment Act, date stamping properly
submitted invoices, and disputing invoices.

The California Prompt Payment Act (Act) requires state agencies to pay the appropriate late
payment penalties if departments fail to pay properly submitted, undisputed invoices within
45 calendar days of receipt of the invoice.

To meet the 45-day timeline, the District/Program, the Division of Accounting, and the State
Controller’s Office are allocated the following number of days to perform the necessary steps
to issue the warrant to the vendor:

e District/Program: 15 Calendar Days to review the invoice, complete either the
RC Document or Paper Receiver, and submit a properly completed invoice package
consisting of the Invoice, RC Document or Paper Receiver, and other supporting
documentation to the Division of Accounting.

¢ Division of Accounting: 15 Calendar Days to review the invoice package, record
financial information into CGI Advantage, and submit a proper claim schedule to
the State Controller’s Office for payment.

o State Controller’s Office: 15 Calendar Days to audit the claim schedule and
issue a warrant to the vendor.

If the Department incurs interest penalties, the expenditures will be charged to the
organization that did not meet the above timeline.

Date Stamping Invoices

All invoices are required to be date stamped or date of receipt written in ink on the front of
the invoice by the district/program receiving the goods or services. This date must identify
the first day of the Act’s 45-day timeline, the day the Department first received the invoice,
and the basis for determining interest penalties.

Invoice Dispute Notification

Districts/Programs having a conflict or dispute with a submitted invoice must immediately
notify the vendor of the concern and follow up in writing via an Invoice Dispute Notification
(STD.209) within 15 working days of invoice receipt. Invoices received prior to receipt of the
goods ordered or services performed should be disputed.

The dispute notification will stop the interest penalty 45-day timeline. Districts and
programs should work with the vendor to resolve disputes timely. The 45-day timeline will
begin when the Department receives the corrected invoice.

To dispute an invoice, employees are encouraged to create an Invoice Dispute Notification
(IDN) document in CGI Advantage as indicated in Accounting Bulletin 14-07 or manually
complete IDN Form STD.209 accessible through the Caltrans Electronic Form System.
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BULLETIN #: AB 15-03

Quick Reference Guide

The RC Document Quick Reference Guide (QRG) has been updated to clarify that the
Received Date field on the RC Document should reflect the first day that the Department
received the invoice. The QRG is available on the Advantage and InfoAdvantage Support
Center websites.

References
Prompt Payment Act, Government Code 927 et seq.
State Contracting Manual, Volume 2, Chapter 9

CONTACT: Tiffany Tran at (916) 227-9102

This Accounting Bulletin has been approved for distribution by Clark Paulsen, Division Chief. %

DEPT. OF TRANSPORTATION. DIVISION OF ACCOUNTING. MS 33 « P.0O. Box 168043 « SACRAMENTO CA 95816  (@fbans




REVISED: 4/30/14

PRE-APPROVAL OVERTIME REQUEST

Consultant' Name Contract No. Task Order No.
Project PN: Overtime End Date
EA:

The following classifications include employees to be covered by this request.

CLASSIFICATION

EMPLOYEE
NAME

NUMBER OF ESTIMATED TOTAL
EMPLOYEES HOURS

TOTALS

Request authority to order overtime for the following reasons:

Description of work to be performed:

Evidence of work done that will be attached to this Form after completion:

() Sign in/out Logs

() Daily Diaries

() Overtime Logs ( ) Other: X

REQUESTED BY: APPROVAL RECOMMENDED:

Consultant Contract Manager Date Task Manager /Task Coordinator Date
Contract Manager Date

() APPROVED
() DENIED
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